Agile Logbook

Project: Sober Hub

Role: Team Leader and Presenter

Name: Tsebo Motsumi

TASKBOARD

Product Backlog	In Progress	Completed
Prepare wireframes for the Sober Hub application/website	Improving wireframes based on lecturer feedback	Daily stand-ups completed
Refine presentation slides	Updating presentation after feedback	Product backlog presentation completed
Prepare for lecturer review	Waiting for team collaboration	Wireframe presentation prepared

WALKTHROUGH

1. What do we need to do to advance this piece of work?	Continue improving the wireframes using the lecturer's feedback. Ensure the presentation and wireframes are aligned. Prepare for the lecturer's review meeting.
2. Is anyone working on anything that is not on the board?	I completed additional improvements to both the presentation and the wireframes to ensure they were ready for review.

3. What do we need to finish as a team?	Finalize the wireframes. Ensure everyone understands the lecturer's feedback. Attend the scheduled lecturer consultation. Complete the remaining improvements.
4. Are there any bottlenecks or blockers to the flow of work?	Communication within the group was limited. Most of the work was completed individually rather than collaboratively. The lecturer consultation could not take place because no team member attended.

LOGBOOK

Date:		
Monday	1. What did I complete since the last standup?	
	2. What am I planning to complete between now and the next standup?	
	3. What are my impediments (or risks or problems)?	

Date:	21 July 2026

Tuesday	1. What did I complete since the last standup?	participated in the daily stand-up meeting. As a team, we agreed that our next focus would be developing the wireframes for the Sober Hub application/website. Started planning the wireframes and considering the application's user interface and layout.
	2. What am I planning to complete between now and the next standup?	Continue creating the wireframes. Prepare for the Product Backlog presentation. Improve the presentation where needed.
	3. What are my impediments (or risks or problems)?	Limited participation from some group members. Communication within the group remained inconsistent.

Date:	22 July 2026	
Wednesday	1. What did I complete since the last standup?	Continued working on wireframes. Participated in the Product Backlog presentation. Presented planned work and explained the project's progress.
	2. What am I planning to complete between now and the next standup?	Review the lecturer's feedback. Begin making improvements to both the presentation and the wireframes.
	3. What are my impediments (or risks or problems)?	Some members were not actively contributing to the work. Most responsibilities were completed individually.

Date:	23 July 2026	
Thursday	1. What did I complete since the last standup?	Received feedback from the lecturer after the Product Backlog presentation. Started implementing the suggested improvements. Updated both the PowerPoint presentation and the wireframes.
	2. What am I planning to complete between now and the next standup?	Finish implementing the lecturer's feedback. Prepare everything for Friday's consultation with the lecturer.
	3. What are my impediments (or risks or problems)?	Most of the improvements had to be completed by me because there was very little assistance from the group. Communication remained limited.

Date:	24 July 2026	
Friday	1. What did I complete since the last standup?	Completed the required improvements to the presentation and the wireframes so they would be ready for the lecturer's review. Informed my group members that I was unwell and would not be able to attend because I needed to visit a doctor. Asked them to attend the consultation and present the updated work.
	2. What am I planning to complete between	Follow up with the group after the lecturer consultation.

	now and the next standup?	Continue making additional improvements based on further feedback if required.
	3. What are my impediments (or risks or problems)?	I was unable to attend the lecturer consultation due to illness and a medical appointment. Although I had completed the work and asked my teammates to attend on behalf of the group, I later found out that no one attended the consultation. The lack of communication and teamwork delayed our progress.