Agile Logbook

Project: Sober Hub

Role: Team Leader and Presenter

Name: Tsebo Motsumi

TASKBOARD

Product Backlog	In Progress	Completed
Improve wireframes based on lecturer feedback	Converting wireframes to Figma	Presented wireframes
Finalise Figma wireframes	Reviewing teammate's Figma work	Team discussion after presentation
Begin frontend development	Developing frontend pages	Started frontend development

WALKTHROUGH

1. What do we need to do to advance this piece of work?	Complete the wireframes in Figma. Review and improve the wireframes based on the lecturer's feedback. Begin developing the frontend application. Prepare the frontend for the presentation scheduled for Tuesday, 4 August.
2. Is anyone working on anything that is not on the board?	Yes. I spent additional time reviewing the Figma wireframes created by my teammate and continued working on the frontend over the weekend to ensure the application would be ready for presentation.
3. What do we need to finish as a team?	Complete all remaining Figma wireframes. Ensure the frontend is functional. Test the application before the presentation. Practise presenting the application

4. Are there any bottlenecks or blockers to the flow of work?	There were no blockers.

LOGBOOK

Date:		
Monday	1. What did I complete since the last standup?	
	2. What am I planning to complete between now and the next standup?	
	3. What are my impediments (or risks or problems)?	

Date:	28 July 2026	
Tuesday	1. What did I complete since the last standup?	Presented our wireframes to the lecturer and class. Received feedback that there was still significant work to be completed. The lecturer recommended that we recreate the wireframes in Figma instead of using HTML. Met with my team after the presentation to discuss the feedback and plan the next steps
	2. What am I planning to complete between now and the next standup?	Begin improving the wireframes based on the lecturer's feedback. Review the Figma wireframes that my teammate will create. Continue contributing to the overall wireframe design
	3. What are my impediments (or risks or problems)?	The wireframes required substantial improvements based on the lecturer's feedback.

Date:	29 July 2026	
Wednesday	1. What did I complete since the last standup?	Continued working with the team on improving the wireframes. Reviewed the Figma wireframes created by my teammate. Identified areas that still needed refinement
	2. What am I planning to complete between now and the next standup?	Continue refining the wireframes. Ensure the wireframes accurately represent the application. Prepare the design for lecturer review
	3. What are my impediments (or risks or problems)?	Some design changes required additional time to complete.

Date:	30 July 2026	
Thursday	1. What did I complete since the last standup?	Continued improving the wireframes with the team. Reviewed the latest updates and ensured they reflected the lecturer's recommendations.
	2. What am I planning to complete between now and the next standup?	Finalize the remaining wireframe improvements. Prepare to begin frontend development once instructed.
	3. What are my impediments (or risks or problems)?	The lecturer was unwell, so there were no consultations during this period. We continued working independently while waiting for further guidance.

Date:	31 July 2026	
Friday	1. What did I complete since the last standup?	Received communication from the lecturer that we should begin developing the frontend application for the presentation on Tuesday, 4 August. Started developing the frontend immediately. Planned the application pages and began implementing the interface.
	2. What am I planning to complete between now and the next standup?	Continue developing the frontend throughout the weekend and on Monday. Test the application to ensure it is working correctly. Practice demonstrating the application before Tuesday's presentation.
	3. What are my impediments (or risks or problems)?	The frontend needed to be completed within a short period before the presentation. Time management was important to ensure the application was functional and ready to demonstrate.