Agile Logbook

Project: Sober Hub

Role: Team Leader and Presenter

Name: Tsebo Motsumi

TASKBOARD

Product Backlog	In Progress	Completed
Fix the application logo	Updating the logo on GitHub	Presented the application/website
Complete Sprint Boards	Preparing and practising Sprint	Presented Sprint Boards
Finalise Brand Guide	Implementing lecturer feedback	Presented Brand Guide
Divide tasks for the next week	Reviewing remaining project requirements	Shared tasks among group members

WALKTHROUGH

1. What do we need to do to advance this piece of work?	Fix the logo on the application/website. Implement the lecturer's feedback from the Sprint Board presentation. Complete and present the Brand Guide. Divide the next week's tasks among the group members.
2. Is anyone working on anything that is not on the board?	Yes. I worked on fixing the logo and other changes based on the lecturer's feedback. I also practised the Sprint Board presentation and prepared for the Brand Guide presentation.

3. What do we need to finish as a team?	Complete the remaining project tasks. Make sure everyone understands their assigned responsibilities. Continue improving communication within the group. Share completed work with the rest of the team.
4. Are there any bottlenecks or blockers to the flow of work?	Communication between group members remained limited. Some information was received late, which made it difficult to coordinate presentations and responsibilities. Some tasks had to be completed individually to ensure that deadlines were met.

LOGBOOK

Date:		
Monday	1. What did I complete since the last standup?	
	2. What am I planning to complete between now and the next standup?	
	3. What are my impediments (or risks or problems)?	

Date:	4 August 2026	
Tuesday	1. What did I complete since the last standup?	Presented our application/website using GitHub Pages. Demonstrated the application to the lecturer and class. Received feedback from the lecturer that the logo picture needed to be added because it had been left out. Worked on fixing the logo on the same day after receiving the feedback.
	2. What am I planning to complete between now and the next standup?	Continue checking the application to ensure that the logo and other elements are displayed correctly. Prepare for the upcoming Sprint Board presentation. Review the project requirements and make any necessary improvements.
	3. What are my impediments (or risks or problems)?	Communication within the group remained limited. Some information and responsibilities were not clearly communicated between members.

Date:	5 August 2026	
Wednesday	1. What did I complete since the last standup?	I was unable to attend class because I had an appointment. I received communication that the Sprint Boards needed to be completed and presented on Thursday. Worked on the Sprint Boards after receiving the information. Practised the presentation to ensure I was prepared for Thursday.

	2. What am I planning to complete between now and the next standup?	Present the Sprint Boards on Thursday. Make notes of any feedback received from the lecturer. Continue working on any required improvements.
	3. What are my impediments (or risks or problems)?	I was unable to attend the class. I received the information about the Sprint Board presentation through communication afterwards.

Date:	6 August 2026	
Thursday	1. What did I complete since the last standup?	Presented the Sprint Boards to the lecturer and class. Received feedback from the lecturer and took note of the required improvements. We were also expected to present our Brand Guide at 12:00. I did not initially receive the communication about the Brand Guide presentation, so I asked one of my group members to assist with presenting the Brand Guide while I worked on the changes requested by the lecturer. At 12:00, I managed to present the Brand Guide, and there were no major issues with the presentation.
	2. What am I planning to complete between now and the next standup?	Implement the feedback received from the lecturer. Continue improving the project. Review the remaining tasks that need to be completed by the team.
	3. What are my impediments (or	Limited communication resulted in me not receiving the initial information about the Brand Guide presentation.

	risks or problems)?	There was limited time between receiving feedback and preparing for the next presentation. I had to manage multiple tasks at the same time.

Date:	7 August 2026	
Friday	1. What did I complete since the last standup?	Other groups continued with their presentations. Received the latest communication regarding the tasks that needed to be completed for the week. As a team, we discussed and divided the upcoming work so that each member could begin working on their assigned tasks.
	2. What am I planning to complete between now and the next standup?	Other groups continued with their presentations. Received the latest communication regarding the tasks that needed to be completed for the week. As a team, we discussed and divided the upcoming work so that each member could begin working on their assigned tasks.
	3. What are my impediments (or risks or problems)?	Communication within the group is still an area that needs improvement. We need to make sure that everyone communicates their progress and completes their allocated tasks.