AGILE TEAM CHARTER

Sober Hub Project

Cape Peninsula University of Technology | Diploma in ICT | Project Presentation 3

This charter is a living agreement.

Document control

Version	Date	What changed
1.0	01 May 2026	Original charter created by the founding members.
2.0	25 October 2026	Charter revised: Scrum + Kanban framework confirmed, roles updated, new members added, communication and accountability rules strengthened using lessons from the Agile Logbook, Definition of Done expanded.

1. Team Purpose & Vision

Why do we exist as a team?

We exist to design a sustainable, community-focused business idea, Sober Hub, that helps address youth substance abuse in Katlehong by offering recovering young people a safe place to heal, learn and stay connected.

Team mission: what problem are we solving, and for whom?

Problem: Young people in Katlehong struggling with substance abuse, have very few safe, supportive and affordable recovery options. For youth in recovery, their families and local community organisations. Our solution offers:

- Safe spaces for recovering youth
- Peer mentorship
- Skills development
- Mobile support through WhatsApp
- A Sober Hub website/application prototype hosted on GitHub Pages

Success definition: how will we know we are successful?

- Every deliverable is submitted on time and meets the Definition of Done (Section 8)
- Every member contributes fairly and their contribution is visible on Trello
- The solution addresses a real, validated community problem (survey evidence)
- The lecturer's feedback is recorded and implemented after each presentation
- We present a working Sober Hub prototype and a consistent brand

Product / service: what are we responsible for delivering?

Deliverable	Description
Community research & survey	Evidence that the problem exists in Katlehong and that the solution is needed.
Business proposal & value proposition	Clear explanation of the Sober Hub idea, target users and benefits.
Presentations	PowerPoint presentations and demos to the lecturer and class.
Wireframes (Figma)	Screen designs for the Sober Hub application/website.
Frontend prototype	Working Sober Hub pages published on GitHub Pages.
Brand Guide	Logo, colours, typography and design rules.

Deliverable	Description
Product Backlog & Sprint Boards	Prioritised work items and sprint plans managed on Trello.
Agile Logbook & Team Charter	Individual logbooks and this team agreement.

2. Team Members & Roles

Who is on the team and how do we contribute?

Name	Role	Key responsibilities	Joined
Tsebo Moltinate Motsumi	Team Leader / Scrum Master & Presenter	Coordinates the team, monitors progress, runs stand-ups and retrospectives, removes blockers, builds the frontend and presents. Presents findings to the class, prepares speaker notes.	Founding member
Thakane Jeanet Moloi	Researcher	Conducts community research, designs and collects survey data, supplies evidence for the proposal.	Founding member
Thabang Ndouvhada	Writer	Compiles and edits the report and written documents, checks referencing (Harvard).	Founding member
Mfanafuthi Khumalo	UI/UX Designer (Figma)	Creates and updates Figma wireframes, applies the Brand Guide, formats visual material.	Founding member

Product Owner / key stakeholder: The module lecturer gives requirements and feedback that become Product Backlog items.

Shared responsibility: Every member can pick up cards on Trello, and every member must be able to explain the whole project in a presentation.

Onboarding checklist for new members

- Read this charter and confirm understanding
- Add to the WhatsApp group and Teams channel
- Invite to the Trello board, Figma file and GitHub repository
- Hold a 15-minute catch-up with the Team Leader (project status, current sprint)
- Assign a first task within 48 hours and add the member's name to the Trello card
- Sign Section 12 of this charter

3. Ways of Working

3.1 Agile framework

☒ Scrum (one-week sprints, Product Backlog, Sprint Backlog, sprint review)

☒ Kanban (visual Trello board: Product Backlog → In Progress → Completed)

We use a hybrid: Scrum for planning and reviewing work, Kanban for visualising daily flow.

3.2 Ceremonies

Ceremony	Frequency	Purpose
Daily Stand-up	5 times per week, max 15 min (WhatsApp or campus)	Each member answers: What did I complete? What will I do next? What is blocking me?

Ceremony	Frequency	Purpose
Backlog Refinement	Weekly	Review lecturer feedback and turn it into prioritised Product Backlog items.
Sprint Planning	Start of each week	Choose Product Backlog items for the Sprint Backlog and assign a named owner to each card.
Sprint Review / Demo	End of sprint and before every presentation	Show finished work, check quality, practise the presentation.
Retrospective	End of each sprint / after each milestone	What went well, what did not, and one improvement we will apply next sprint.

3.3 Tools

Tool	Use
Trello (Scrum board)	Product Backlog, Sprint Backlog, task ownership and progress.
GitHub / GitHub Pages	Code, version history and published prototype and portfolio.
Figma	Wireframes and UI design.
WhatsApp / Teams	Daily communication, meeting links, file sharing.

4. Working Agreements

Rules we agree to follow as a team

- We arrive prepared and on time for meetings and presentations
- We respect timeboxes (stand-ups are 15 minutes maximum)
- We raise blockers as soon as we see them, not on the deadline
- We give honest but respectful, constructive feedback
- We support one another when someone struggles
- We keep Trello up to date: every task has a name, a status and a due date
- We acknowledge messages that need action (reply or react) within the response time in Section 5
- Whoever hears a class announcement or schedule change posts it to the group straight away
- We save work in shared locations (GitHub, Figma, Trello, Teams) so that progress is visible to everyone
- We commit to continuous improvement through retrospectives

5. Communication

Primary channels

- WhatsApp group: daily updates, urgent messages and class announcements
- Microsoft Teams: meetings and file sharing
- Face-to-face campus meetings: sprint planning and reviews
- Trello comments: task-specific questions

Response-time expectations

Type	Expected response	Example
Urgent	Within 2 hours	Presentation time changed, consultation today

Type	Expected response	Example
Normal	Within 5 hours (same day)	Task questions, feedback on drafts
Non-urgent	Within 24 hours	Ideas and suggestions

Remote / hybrid and attendance norms

- Tell the team at least 24 hours before if you cannot attend a class, consultation or meeting
- If you cannot attend, name the person who will attend on your behalf and share your latest work with them
- Send a short-written update after any consultation with the lecturer
- Keep communication professional and respectful
- Post a short stand-up update even when you cannot meet in person

6. Decision-Making

☒ Consensus first: we discuss until everyone can support the decision

☒ Team vote if consensus fails (majority wins; the Team Leader votes last)

☒ Lecturer (Product Owner) has the final say on scope and assessment requirements

☐ Team Leader decides alone (only for urgent matters when members are unreachable)

Escalation path if we are stuck

1. Discuss the issue as a group (within 24 hours)
2. Team Leader mediates and records the outcome on Trello
3. If still unresolved, the lecturer is consulted for guidance

7. Accountability & Fair Contribution

How we make sure the work is shared fairly

Every task is a Trello card with a named owner. Contribution is judged by the Trello board, stand-up updates, GitHub/Figma history and attendance. If a member is not contributing:

- Step 1: Friendly reminder in the group chat or in person
- Step 2: Private conversation with the Team Leader to understand the reason and agree a new deadline
- Step 3: If there is still no progress, the Team Leader informs the lecturer with evidence (Trello, WhatsApp record)
- Work not delivered is reassigned so the team deadline is protected

Genuine reasons (illness, emergencies, load shedding) are communicated early and respected.

8. Definition of Done (DoD)

When is work really done?

Type of work	Done when…
Research / survey	Data collected, verified, summarised and sources referenced (Harvard).
Documents & presentations	Content written, proofread, formatted consistently, reviewed by another member and referenced.
Wireframes / design	Screens match the Brand Guide, reviewed against lecturer feedback, final version shared in Figma.
Frontend / code	Pages work and display correctly (including logo and links), tested on GitHub Pages, committed with a clear message.

Type of work	Done when…
Every deliverable	Trello card moved to Completed, team reviewed and approved, lecturer feedback applied, and final version submitted.

9. Core Values & Behaviours

Value	What it looks like in practice
Respect	We listen, we speak politely, and we value each other's time.
Transparency	We share progress, problems and changes openly.
Accountability	We do what we commit to or tell the team early if we cannot.
Trust	We rely on each other and share credit fairly.
Learning mindset	We treat lecturer feedback and mistakes as chances to improve.
Commitment	We stay focused on the shared goal of delivering Sober Hub.

10. Risks & Constraints

Risk	Level	Mitigation
Uneven participation or late submissions	High	Named card owners, accountability steps (Section 7), weekly review of the board.
Late or missed information (messages, class changes)	High	Announcement rule, response times, stand-up updates, confirm receipt of urgent messages.
Key-person dependency (one member carries many tasks)	High	Share tasks across the team, pair up on difficult tasks, document work in shared locations.
New members joining mid-project	Medium	Onboarding checklist, first task within 48 hours, buddy from the existing team.
Time conflicts with other modules and classes	Medium	Plan sprints around timetables and agree a shared calendar.
Internet or power outages (load shedding)	Medium	Work offline where possible, back up files, share updates once connected.
Lecturer feedback not implemented in time	Medium	Turn feedback into Product Backlog items on the same day.

Dependencies

- Team availability and attendance
- Survey responses from the community
- Internet access, Figma, GitHub and Trello access

Constraints

- Time: strict module deadlines and one-week sprints
- Skills: members have different levels of experience
- Shared workload with other modules
- Budget: no funding; free tools only

11. Review & Improvement

☒ Reviewed weekly ☒ Reviewed when a member joins or leaves ☒ Reviewed in each Retrospective ☐ Quarterly ☐ Release

Last updated: 20 October 2026 (Version 2.0)

Next review: 25 October 2026

12. Team Commitment

By working on this team, we commit to the principles and agreements outlined in this charter.

Name	Signature / Agreement	Date	Version agreed
Tsebo Moltinate Motsumi	Agreed	20 0ctober 2026	2.0
Thakane Jeanet Moloi	Agreed	20 October 2026	2.0
Thabang Ndouvhada	Agreed	20 October 2026	2.0
Mfanafuthi Khumalo	Agreed	20 October 2026	2.0